# INTER-AGENCY STANDING COMMITTEE WORKING GROUP 55th MEETING

# 12-13 November 2003

# IFRC Headquarters, Geneva Auditorium (Basement)

# IASC TF on HIV/AIDS in Emergency Settings: Background Note

# Circulated: 3 November 2003

# 1 - Achievements of the TF in 2003

### A Development of the Guidelines for HIV/AIDS interventions in emergency settings

The Guidelines are now finished after having gone through the following process:

- agreement on the content of the Matrix that includes 10 sectors

- development of the Action Sheets by respective agencies in their field of expertise

- circulation of the document a first time between all the members of the IASC Task Force on HIV/AIDS in emergency settings (TF) for their comments

- once everyone agreed on the content, the document was edited and a draft version was published in July, together with a CD ROM.

- the field peer-review took place in August- September.

- all comments received from the peer-review were then collated and integrated in the final text.

- the Guidelines are now published together with a CD ROM

### **B** Advocacy

During the last IASC WG meeting, in Rome, UNAIDS was asked to get more involved in the TF. As a result, UNAIDS took the leadership in the field of advocacy. A sub-working group was set-up and the following results were achieved:

### • e-Workspace created

81 documents and 12 links have been posted to the e-workspace. All materials were supplied by UNAIDS with the exception of one document from IFRC. Supporting documents relating to the advocacy sub working group have also been posted.

# • Key messages drafted

Interim key messages were produced and circulated to all members.

# • 4 fact sheets were drafted:

Initial round of comments is being incorporated and final fact sheets are expected to be finalized before end 2003.

- i) HIV/AIDS in emergency settings: Overview
- ii) HIV/AIDS in emergency settings Children
- iii) HIV/AIDS in emergency settings Women
- iv) HIV/AIDS in emergency settings Food

# C Training module

The members of the TF have identified training as one of their main joint strategic planning activity for 2003. While it is recognized that a number of training programmes and tools have been developed by the member agencies and others, most of them are agency or sectorally-specific, highly technical and not designed for the use of general humanitarian and development actors.

The UN Disaster Management Training Programme (DMTP) was approached to explore the possibilities of using the DMTP platform to develop a training module to address response to the HIV/AIDS problem in a crisis setting, with a multi-sectoral perspective, both for humanitarian and development actors. The DMTP Secretariat agreed to provide this platform to coordinate the formulation of the module. It will be designed for a wide audience of humanitarian and development workers from UN Country Teams, national authorities, NGO's and other stakeholders who are not necessarily skilled in the technical aspects of HIV/AIDS. Its language, therefore, will be simple and straightforward in order to become a user-friendly tool to include HIV/AIDS concerns in the response and recovery to crises.

The module will be a stand-alone type and can be added to other training. A CD ROM for self teaching will also be developed for those who cannot go to a training session. The consultant has been identified and will soon be contracted.

# 2 - Opportunities

The TF has participated in the ICASA Conference to present the Guidelines in a roundtable on HIV in conflicts situations and a satellite meeting on the crisis in Southern Africa. It has linked with RIACSO for this issue. It is also member of a working group lead by IOM and UNHCR to prepare presentations on Population Mobility and HIV/AIDS at the International AIDS Conference on HIV/AIDS in Bangkok. Presentation to ECHO on the Guidelines and the minimum response to emergency situations will be done in December.

### **3 - Constraints**

Financial resources needed for the development of the different parts has not been forthcoming. In the present state, it is impossible to finalize the work. It is hoped that next year will see a stronger financial support from the partners. The total sum needed to complete the task was 178.000 \$. Only 92.000 were pledged or donated. That has certainly limited and slow down the development of the advocacy and training part. A clear mechanism for funding the TF activities is not in place and repeated requests to the agencies have not improved the situation.

### 4 - Work plan 2004

#### **Objectives**

1- Distribute widely and use the Guidelines to perform the field testing

2 -Integrate a core training module on HIV/AIDS in emergency settings into existing packages and materials

3 – Mobilise political will and commitment at national and global levels to respond to HIV/AIDS in emergency settings

4 – Build support, capacity and responsibility for HIV/AIDS in emergency settings amongst the humanitarian community

| Expected output   | Activity         | Benchmarks              | Timeframe       | Lead agency | Resources |
|-------------------|------------------|-------------------------|-----------------|-------------|-----------|
| All field         | All TF members   | Guidelines available in | First trimester | All TF      | 3000 \$   |
| humanitarian      | distribute the   | regional and field      | 2004            | members     |           |
| actors receive    | guidelines on    | offices                 |                 |             |           |
| the Guidelines    | their            |                         |                 |             |           |
|                   | constituency     |                         |                 |             |           |
| HIV Activities    | TF members       | Reports from the TF     | End 2004        | All TF      |           |
| are integrated in | ensure that      | members of their        |                 | members     |           |
| relevant          | guidelines are   | activities in Emergency |                 |             |           |
| components of     | used in          |                         |                 |             |           |
| humanitarian      | emergency        |                         |                 |             |           |
| interventions     | settings         |                         |                 |             |           |
| E-workspace       | Field testing    | E-workspace used for    | September 2004  | Chair of TF | 20000 \$  |
| active and three  | materials        | preparing questions     |                 | (?)         |           |
| countries are     | developed and    | etc                     |                 |             |           |
| selected to       | shared through   | Field visits in three   |                 |             |           |
| participate in    | e-workspace      | countries to follow-up  |                 |             |           |
| the field testing | and field visits | field testing           |                 |             |           |
| Final version of  | Revision of the  | Questionnaires and      | Third quarter   | Chair of TF | 30000 \$  |
| the guidelines    | guidelines       | field workshops         | 2005            | (?)         |           |
| produced and      | following the    |                         |                 |             |           |
| translated        | field testing    |                         |                 |             |           |

| 1- Distribute widely and u | use the Guidelines to perfo | rm the field testing |
|----------------------------|-----------------------------|----------------------|
|                            |                             |                      |

# – Mobilise political will and commitment at national and global levels to respond to $\rm HIV/AIDS$ in emergency settings

| The page is<br>hosted on the<br>UNAIDS<br>website. It can<br>be linked to the<br>IASC website<br>and to all<br>partner<br>websites.        | Web page                                      |  | First<br>2004  | trimester |   | 10000 \$ |
|--|---|--|----------------|-----------|---|----------|
| A presentation<br>highlighting the<br>links between<br>AIDS and<br>emergencies<br>mostly for<br>advocacy use<br>with donor<br>governments  | PowerPoint<br>presentation                    | Presentation shared<br>between all TF<br>available either as a<br>stand-alone or to be<br>used in conjunction<br>with other, broader<br>presentations, for<br>example on the<br>guidelines or on the<br>corporate missions of<br>partners. | First<br>2004  | trimester | UNAIDS                                      | 5000 \$  |
| A brochure<br>produced with a<br>focus on raising<br>funds for AIDS<br>and<br>emergencies<br>from donor<br>governments<br>and distributed. | Brochure/flyer                                | Brochure adapted to<br>needs of different<br>agencies  | Second<br>2004 | trimester | UNAIDS                                      | 10000 \$ |
| If requested   | Translation of materials                      |  |                |           | UNAIDS                                      | 6000 \$  |
| SWG is field<br>posted with all<br>agencies<br>involved within   | Transfer of<br>activities for<br>South Africa | Discussion with sub<br>group advocacy on<br>possibility to transfer<br>activities  | First part     | 2004      | UNAIDS<br>and all<br>agencies of<br>the SWA | ?        |

| RIACSO to       |  |  |  |
|-----------------|--|--|--|
| devise advocacy |  |  |  |
| strategy and    |  |  |  |
| develop         |  |  |  |
| materials that  |  |  |  |
| work in the     |  |  |  |
| context of AIDS |  |  |  |
| emergencies     |  |  |  |

# **3** –Develop / Integrate a core training module on HIV/AIDS in emergency settings into existing training courses and materials

|                 | Hiring of a       | End November | UNDP   |         |
|-----------------|-------------------|--------------|--------|---------|
|                 | consultant        | 2003         | (DMTP) |         |
| All documents   | An inventory of   | March 2004   |        | 30000\$ |
| relevant to the | existing training |              |        |         |
| training        | initiatives on    |              |        |         |
| modules are     | HIV/AIDS will     |              |        |         |
| identified and  | be conducted in   |              |        |         |
| selected        | the framework     |              |        |         |
|                 | of the TF, to     |              |        |         |
|                 | facilitate the    |              |        |         |
|                 | production of     |              |        |         |
|                 | the new module    |              |        |         |
| Training        | Desktop           | June 2004    |        | 15000\$ |
| module and CD   | production        |              |        |         |
| ROM available   | -                 |              |        |         |

# $4\,$ – Build support, capacity and responsibility for HIV/AIDS in emergency settings amongst the humanitarian community

| Amended TOR     | Recommend        | Detailed elements on    | On going  |     | IASC         | ? |
|-----------------|------------------|-------------------------|-----------|-----|--------------|---|
| of humanitarian | inclusion of the | prevention and          | Finalised | mid | Secretariat/ |   |
| personnel that  | responsibility   | response to HIV/AIDS    | 2004      |     | OCHA/UN      |   |
| includes        | on response to   | in emergency settings   |           |     | DP           |   |
| responsibility  | HIV in           | are drafted for         |           |     |              |   |
| on prevention   | emergency in     | inclusion in the TOR of |           |     |              |   |
| and response to | the TOR and      | RC, HC and              |           |     |              |   |
| HIV/AIDS in     | job descriptions | humanitarian workers,   |           |     |              |   |
| ES              | of HC, RC and    | etc. showing            |           |     |              |   |
|                 | humanitarian     | responsibilities and    |           |     |              |   |
|                 | workers          | inter-relationships     |           |     |              |   |
|                 |                  | between RC & HC         |           |     |              |   |

Proposed actions/decisions by the IASC WG:

- Support and facilitate dissemination of the guidelines amongst members and other partners (especially donors in the humanitarian field)
- Decide upon the continuation of the mandate of the Task force
- Link with 3 by 5 WHO Initiative to explore ARV provision in emergency settings
- Commit for enhanced financial support for the work of the Taskforce