

Timeline for drafting IASC Protection Policy
Background document for the IASC WG

(specific dates subject to minor changes in discussion with the policy drafter)

Date	Action
8 Jan–26 Feb	Consultation period (individual Task Team members are responsible for arranging consultations with the policy drafter and for making suggestions about others to consult).
Wed 17 Feb	'Key issues' document circulated to Task Team by the policy drafter
Wed 24 Feb	Task Team meeting
Fri 26 Feb	Written feedback on key issues from Task Team members to policy drafter
Mon 14 Mar	Draft annexes prepared and sent to the policy drafter <ul style="list-style-type: none"> • GPC Support to compile relevant links on information management and relevant policies and reference documents • InterAction/OHCHR to draft annex on the normative framework
Wed 16 Mar	Individual TT members to make suggestions to the policy drafter for national/local organisations to be consulted on first draft.
Wed 16 Mar	First draft circulated by the policy drafter for comment
Fri 25 Mar	Written comments due to the policy drafter on first draft
16 Mar – 1 April	The policy drafter to hold substantive conversations with national/local organisations based on first draft.
Sun 3 April	Second draft (or partial second draft) circulated by policy drafter in preparation for in-person workshop
Tue 5 April	In-person workshop (Geneva)
Mon 18 April	Final draft circulated by policy drafter
19 – 28 April	TT members review and endorse final draft GPC Coordinator reviews and endorses final draft
Fri 29 April	GPC Coordinator submits to the IASC WG