

# Draft IASC Humanitarian Financing Task Team Work Plan January 2016 - December 2017

Date circulated: [11 April 2016]

NB: The overarching theme of this Work Plan is providing inputs to <u>World Humanitarian Summit</u> (WHS) and supporting the follow up work on its outcomes. It will likely have to be revised following the conclusion of WHS processes. This Work Plan also includes operationalisation of the <u>Grand Barqain</u> as a crosscutting issue [GB]. This Work Plan should be read in conjunction with the 2016-2017 IASC Working Group priorities and the Task Team's Terms of Reference.

## Output #1: Adequate humanitarian financing, which is context appropriate and accessible to operational organisations on the ground

Activities	Focal Points	Complementarity	Timeframe
Commission a study and/or organize event to review existing practices and mechanisms to improve local actors' engagement and access to pooled funding mechanism [GB]	Lead: OCHA-FCS, MERCY MALAYSIA Support: CAFOD, ICVA, IFRC, OCHA- CERF, UNICEF	This activity will be undertaken in coordination with the work on the following activity of the WG: "Develop a compendium of best practices and an operational guidance on building the capacity of frontline national responders, taking into account implementation of the IASC/UNDG/UNISDR Common Framework for Preparedness".	Q4
2. Commission field-focused study: Phase 2 of the Partner Capacity Assessments Review	Lead: OCHA-FCS Support: Oxfam, Start Network,ICVA	Linked to the CBPF – NGO Dialogue Platform and OCHA's ongoing effort to harmonize PCAs for CBPFs	Q3/Q4
Follow-up on improvements to enhance the scale and nimbleness of the CBPF mechanism to boost frontline response [GB]	Lead: OCHA-FCS	OCHA is working on functional improvements to enhance the scale and nimbleness of the CBPF mechanism. Related forums where OCHA's thinking and initiative are being discussed include the PFWG, CBPF-NGO Dialogue Platform and the HFTT. The intent of this activity is to keep the HFTT informed of progress and harness feedback and technical advice from members of the task team.	Ongoing
4. Map existing, emerging, and innovating funds, and analyse best ways to engage them	Lead: IOM Support: World Vision, FAO, Start Network, OCHA-CERF, OCHA-FCS, WHO		Q3
Commission a study exploring ways to unlock multi-year funding, complementing OCHA evaluation on multi-year planning [GB]	Lead: OCHA-PAMS, OCHA-RMSS Support: WFP, WHO		TBC



### Output #2: Re-negotiate restrictive donor requirements

Activities	Focal Points	Complementarity	Timeframe
Finalise and roll-out HFTT Donor	Lead: UNFPA, WFP		
Condition report [GB]	Support: Co-chairs, co-sponsors		
a. Prioritise 2-3 top conditions			January
b. Adopt the report as IASC HFTT paper with confirmation from co-			February
sponsors			February
c. Share final product with GHD			,
2. Finalise and roll-out NGO Field-Level	Lead: ICVA		By April
Analysis of Donor Conditions' impact [GB	Support: NRC		
3. Develop two-year advocacy strategy to	Lead: TBC		On hold,
reduce burdensome conditions, including	Support: UNFPA, WFP, ICVA, CAFOD, WHO		pending
indicators, that is tailored to the GHD			discussions
broadly as well as specific donors [GB]			on the Grand
			Bargain and
			outcome
			from WHS
4. Explore options for the creation of a	Lead: TBC		On hold,
regularly updated donor comparison	Support: TBC		pending
index to strengthen awareness of the			discussions
GHD Principles and advocate for their			on the Grand
implementation [GB]			Bargain and
			outcome
			from WHS



### Output #3: Contribute to aid effectiveness by reducing the humanitarian-development divide

Activities	Focal Points	Complementarity	Timeframe
Work with UNDG transitions workstrea     on financing across humanitarian -     development operations	M Lead: Co-sponsors Support: OCHA, UNDP, UNHCR, FAO, WFP, WHO, NGOs (TBC)		On hold, pending discussions on the Grand Bargain and outcome from WHS
2. Develop mapping of ongoing and plann initiatives and processes related to financing and pooled funding across the humanitarian and development operations, and develop tools and knowledge products to address gaps	Support: TBC		On hold, pending discussions on the Grand Bargain and outcome from WHS
Develop joint HFTT messaging on bridging humanitarian - development divide	ng Lead: World Bank Support: WFP, FAO, UNHCR, UNDP, WHO		Q1
4. Map and analyse humanitariandevelopment funding flows to crises an disaster risk management	d Support: DI		On hold, pending discussions on the Grand Bargain and outcome from WHS



global platform to capture a more complete

capture development and resilience funding,

funding picture (expanding beyond FTS to

remittances etc.)

pending

discussions

on the Grand

Bargain and outcome from WHS

#### Output #4: Improve transparency through strengthening empirical knowledge base on funding flows (in and out) **Activities Focal Points Complementarity Timeframe** IATI guidelines on correct use of Q1-Q2 1. Review the criteria for inclusion of Lead: OCHA-FTS funding flows in FTS, within the humanitarian tag (which will be based on the (pre-WHS) Support: DI, UNHCR, WHO humanitarian mandate only [GB] revised criteria for inclusion) 2. Develop comprehensive IASC policy on Q4 Lead: OCHA-FTS FTS reporting [GB] Support: UNICEF, UNHCR, WHO 3. Develop a package of introductory Lead: DI, OCHA-FTS Q1-Q2 materials and key messages for using IATI **Support: UNICEF** (pre-WHS) [GB] Lead: UNDP In support of HLP recommendation of a On hold, 4. Commission a study on creating a global

Support: DI

reporting platform [GB]



Tabled for future HFTT discussion, either in an HFTT meeting or HFTT mid-year review:

- Learn from UNICEF's experience in saving costs through pre-investment in commodities
- Update on alternative HRP costing methodologies (linked to the Principals' activity on costing methodologies, and SG report on transparent costing)
- New international financing platform for protracted crises (proposed in the SG's report)
- Collective funding vs. project funding (proposed in the SG's report)
- Compulsory and comprehensive reporting system (proposed in the SG's report), clarifying its relation to FTS
- Implications of Multi-year funding