

**ANNEX 1: Update by CAG to IASC Deputies on transition of IASC cash coordination model - September 2023**

Key	Completed transition	
	Requested Extension	
	Planned timeline	
	Planned timeline with an adaptation	*

<b>IASC (Cluster, Sector or Mixed)</b>	Name:	0-6 months Completed	6-12 months by September 2023	12-18 months by March 2024	Total	Comments
		Afghanistan				
	Burkina Faso					Extension to March 2024
	Burundi					
	Cameroon					
	Central African Republic					
	Chad					
	Colombia			*		*Will transition with contextual adaptations
	Ethiopia					
	Haiti					Extension to March 2024
	Lebanon					
	Mali					
	Mozambique			*		*Will transition with contextual adaptations
	Myanmar					
	Niger					
	Nigeria					
	occupied Palestinian territory					Gaza completed, WB extension to March 2024
	DR Congo					
	Somalia					
	South Sudan					
	Sudan					Extension to March 2024 due to IASC Scale-Up
	Syria - Damascus					
	Syria - Gaziantep					
	Syria - Regional					
	Ukraine					
	Venezuela					
	Yemen					
<b>Total :</b>		<b>3</b>	<b>6</b>	<b>17</b>	<b>26</b>	
<b>Refugee</b>	Bangladesh Transfers Working Group, ISCG Cox's Bazar					Changed context
	Bangladesh The Bangladesh Cash Working Group (CWG)					
	Ecuador					
	Egypt					
	Iran					
	Jordan					
	Mauritania					
	Moldova					
	Poland					
	Romania					
	Rwanda					
	Slovakia					
	Turkey					
Uganda				*		
<b>Total :</b>		<b>5</b>	<b>5</b>	<b>3</b>	<b>13</b>	